

**NWCG TRAINING
COURSE REVISION STATUS
January 2014**

Course	Project Leader	Status	Estimated Completion
<u>LEADERSHIP</u> L-180, Human Factors (online version)	Welch (contract)	Evaluation phase	Winter 2014
<u>DISPATCH</u> D-310, Support Dispatcher	Haney	Evaluation phase	Spring 2014
<u>FIRE INVESTIGATION</u> FI-210 Wildland Fire Origin & Cause Det.	Fire Investigation SC	Development phase	
<u>PRESCRIBED FIRE</u> RX-310, Introduction to Fire Effects	Kessler	Development phase	
RX-410, Smoke Management Techniques	Doggett	Analysis phase	
<u>SUPPRESSION SKILLS</u> S-110, Basic Wildland Suppression Orientation	Doggett	Certification phase	Winter 2014
S-130, Firefighter Training	Doggett	Development phase	
S-133, Look Up, Look Down, Look Around	Fisher	Analysis phase	
S-134, LCES	Spain	Analysis phase	
S-219, Ignition Operations	Fisher	Development phase	Summer 2014
S-261, Applied Interagency Business Mgt.	Haney/IBC*	Development phase	
S-262, Incident Contract Inspector	IBC*	Evaluation Phase	
S-330, Task Force/Strike Team Leader	Squires-Kazimir/Spain	Development phase	
S-336, Tactical Decision Making in Wildland Fire	Sather	Analysis phase	
S-481 Incident Business Advisor	IBC*	Evaluation phase	
S-482, Advanced Fire Mgmt Applications	Sather	Evaluation phase	Summer 2014
<u>PREVENTION</u> P-101, Fire Prevention Education 1	CEPC	Development phase	
<u>OTHER</u> IQCS Online Training	Welch (contract)	Development pahse	

* IBC = Incident Business Committee, ** CEPC = Communication, Education, and Prevention Committee

Estimated Completion refers to the date NWCG Training is projecting to submit the materials to the Great Basin Cache. It takes approximately one to two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/catalog.htm> for order information and updates to the catalog.

For additional information contact Woody Kessler jkessler@blm.gov or 208-387-5796