

**NWCG TRAINING
COURSE REVISION STATUS
May 2012**

S-230, Crew Boss (blended learning)	Certified	April, 2012	Available May, 2012
S-231, Engine Boss (blended learning)	Certified	January, 2012	Available May, 2012
S-211, Portable Pumps & Water Use	Certified	March, 2012	Available Now

Course	Project Leader	Status	Estimated Completion
<u>LEADERSHIP</u>			
L-180, Human Factors (online version)	Welch (contract)	Course in the development phase	Fall 2012
<u>DISPATCH</u>			
D-310, Support Dispatcher	Haney/Green	Course in development phase	Summer 2012
<u>JOB AIDS</u>			
J-236, Staging Area Manager	Fisher	Course in development Phase	
<u>MANAGEMENT</u>			
M-410, Facilitative Instructor	Squires-Kazimir	Course in the development phase	Spring 2012
M-480, MAC Group	Sather	Course in analysis phase	
<u>PRESCRIBED FIRE</u>			
RX-310, Introduction to Fire Effects	Dunn	Course in the development phase	
<u>SUPPRESSION SKILLS</u>			
S-130, Firefighter Training	Doggett/Woods	Course in the design phase	
S-134, LCES	Woods	Course in the analysis phase	
S-212, Wildland Fire Chain Saws	Squires-Kazimir	Out for Field Review	
S-215, Fire Ops in the Urban Interface	Doggett	Course in the development phase	Spring, 2012
S-234, Ignition Operations*	Fisher	Course is in the design phase	
S-236, Heavy Equipment Boss	Dunn/Fisher	Course in the development phase	
S-349, Resource UL/Demob UL	Kessler	Course in the development phase	
S-404, Safety Officer	Dunn	Final Edits	Spring 2012
S-470, Air Operations Branch Director	Haney	Course in the development phase	
S-482, Advanced Fire Mgmt Applications	Sather/Woods	Course in the development phase	

Estimated Completion refers to the date NWCG Training is projecting to submit the materials to the Great Basin Cache. It takes approximately one to two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/catalog.htm> for order information and updates to the catalog.

For additional information contact Woody Kessler jkessler@blm.gov or 208-387-5796

Estimated Completion refers to the date NWCG Training is projecting to submit the materials to the Great Basin Cache. It takes approximately one to two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/catalog.htm> for order information and updates to the catalog.

For additional information contact Woody Kessler jkessler@blm.gov or 208-387-5796