

**NWCG TRAINING
COURSE REVISION STATUS
January 2013**

S-212, *Wildland Fire Chainsaws* has been completed and submitted to the Great Basin Cache it will be available to order in March 2013.

Course	Project Leader	Status	Estimated Completion
<u>LEADERSHIP</u> L-180, Human Factors (online version)	Welch (contract)	Course in the development phase	Spring 2013
<u>DISPATCH</u> D-310, Support Dispatcher	Haney/Green	Course in development phase	Winter 2013
<u>JOB AIDS</u> J-236, Staging Area Manager	Fisher	Course in design phase	Spring 2013
<u>MANAGEMENT</u> M-410, Facilitative Instructor M-480, MAC Group	Squires-Kazimir Sather	Course in the evaluation phase Analysis complete course on hold	February 2013
<u>PRESCRIBED FIRE</u> RX-310, Introduction to Fire Effects	Kessler	Course in the development phase	
<u>SUPPRESSION SKILLS</u> S-130, Firefighter Training S-215, Fire Ops in the Urban Interface S-219, Ignition Operations S-236, Heavy Equipment Boss S-336, Tactical Decision Making in Wildland Fire S-404, Safety Officer S-470, Air Operations Branch Director S-482, Advanced Fire Mgmt Applications	Doggett Doggett Fisher Fisher Sather Kessler Haney Sather	Course in the development phase Course in the development phase Course is in the development phase Course in the development phase Course in the analysis Phase Final Edits Course in the development phase Course in the development phase	Summer 2013 February 2013

Estimated Completion refers to the date NWCG Training is projecting to submit the materials to the Great Basin Cache. It takes approximately one to two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/catalog.htm> for order information and updates to the catalog.

For additional information contact Woody Kessler jkessler@blm.gov or 208-387-5796