

**NWCG TRAINING
COURSE REVISION STATUS
August 2013**

| | | | |
|----------------------------------------|-----------|-----------|---------------------------|
| S-236, Heavy Equipment Boss | Certified | June 2013 | Available Now |
| S-215, Fire Ops in the Urban Interface | Certified | June 2013 | Available August 20, 2013 |

| <u>Course</u> | <u>Project Leader</u> | <u>Status</u> | <u>Estimated Completion</u> |
|--------------------------------------------------|----------------------------------|-----------------------------------|----------------------------------------|
| <u>LEADERSHIP</u> | | | |
| L-180, Human Factors (online version) | Welch (contract) | Course in the evaluation phase | Fall 2013 |
| <u>DISPATCH</u> | | | |
| D-310, Support Dispatcher | Haney | Course in evaluation phase | Winter 2013 |
| <u>JOB AIDS</u> | | | |
| J-236, Staging Area Manager | Fisher | Course in Certification phase | Summer 2013 |
| <u>PRESCRIBED FIRE</u> | | | |
| RX-310, Introduction to Fire Effects | Kessler | Course in the development phase | |
| <u>SUPPRESSION SKILLS</u> | | | |
| S-110, Basic Wildland Suppression Orientation | Doggett | Course in the development phase | Fall 2013 |
| S-130, Firefighter Training | Doggett | Course in the development phase | |
| S-133, Look Up, Look Down, Look Around | Fisher | Course in the analysis phase | |
| S-134, LCES | Spain/Squires-Kazimir | Course in the analysis phase | |
| S-219, Ignition Operations | Fisher | Course in the development phase | |
| S-330, Task Force/Strike Team Leader | Squires-Kazimir/Spain | Course in the design phase | |
| S-336, Tactical Decision Making in Wildland Fire | Sather | Course in the analysis phase | |
| S-470, Air Operations Branch Director | Haney | Course in the Certification phase | Summer 2013 |
| S-482, Advanced Fire Mgmt Applications | Sather | Course in the development phase | Fall 2013 |
| <u>PREVENTION</u> | | | |
| P-101, Fire Prevention Education 1 | CEPC | Course in the development phase | |

Estimated Completion refers to the date NWCG Training is projecting to submit the materials to the Great Basin Cache. It takes approximately one to two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/catalog.htm> for order information and updates to the catalog.

For additional information contact Woody Kessler jkessler@blm.gov or 208-387-5796