

**NWCG TRAINING  
COURSE REVISION STATUS  
November 2010**

**P-301, Fire Prevention Education 2** has gone to PMS and should be available for order by November 1.

**S-490, Advanced Fire Behavior Calculations** has gone to PMS and should be available for order by November 3.

**S-290, Intermediate Wildland Fire Behavior Online** is certified and available online at <http://training.nwcg.gov/courses.html>

<b>Course</b>	<b>Project Leader</b>	<b>Status</b>	<b>Estimated Completion</b>
<u>LEADERSHIP</u>			
L-180, Human Factors (online version)	Schepp (contract)	Course is being developed in an online format	
<u>MANAGEMENT</u>			
M-410, Facilitative Instructor	Squires-Kazimir	Course in the development phase	
<u>PRESCRIBED FIRE</u>			
RX-310, Introduction to Fire Effects	Dunn	Course in the development phase	
<u>SUPPRESSION SKILLS</u>			
S-110, Basic Wildland Fire Orientation	Secakuku	Video has been analyzed; drafting amendment for web page	
S-130, Firefighter Training	Doggett	Course in the design phase	
S-211, Portable Pumps & Water Use	Sather	Course is out for field review	Feb '11
S-212, Wildland Fire Chain Saws	Squires-Kazimir	Course in the development phase	
S-215, Fire Ops in the Urban Interface	Doggett	Course in the development phase	
S-230, Crew Boss (blended learning)	Schepp (contract)	Test course scheduled Jan 8 <sup>th</sup> in Colorado	Feb '11
S-231, Engine Boss (blended learning)	Schepp (contract)	Test course scheduled Jan 9 <sup>th</sup> in Colorado	Feb '11
S-234, Ignition Operations	Sather	Course is in the design phase (using the LCMS)	
S-260, Incident Bus Mgmt (online)	Schepp (contract)	Contractor finalizing course	Jan '11
S-270, Basic Air Operations	Secakuku	Final revisions	Dec '10
S-271, Helicopter Crewmember	Secakuku	Final revisions	Dec '10
S-273, SEAT Manager	Dunn	Incorporating field review comments	Dec '10

*Estimated Completion refers to the date NWCG Training is projecting to submit the materials to the Great Basin Cache. It takes approximately one to two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*

For additional information contact Deb Fleming [deborah\\_fleming@nifc.blm.gov](mailto:deborah_fleming@nifc.blm.gov) or 208-387-5745

S-340, Human Resource Specialist	Haney	Course in the development phase
S-349, Resource UL/Demob UL	Kessler	Course in the development phase
S-404, Safety Officer	Dunn	Course in the development phase
S-470, Air Operations Branch Director	Kessler	Course in the development phase
S-482, Advanced Fire Mgmt Applications	Sather	Course analysis/design will begin in Dec or Jan

*Estimated Completion refers to the date NWCG Training is projecting to submit the materials to the Great Basin Cache. It takes approximately one to two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/pubs.htm> for order information and updates to the catalog.*

For additional information contact Deb Fleming [deborah\\_fleming@nifc.blm.gov](mailto:deborah_fleming@nifc.blm.gov) or 208-387-5745