

**NWCG TRAINING
COURSE REVISION STATUS
April 2011**

S-270, Basic Air Operations has gone to PMS and is available for ordering.

Course	Project Leader	Status	Estimated Completion
<u>LEADERSHIP</u>			
L-180, Human Factors (online version)	Schepp (contract)	Course in the development phase	
<u>MANAGEMENT</u>			
M-410, Facilitative Instructor	Squires-Kazimir	Course in the development phase	
<u>PRESCRIBED FIRE</u>			
RX-310, Introduction to Fire Effects	Dunn	Course in the development phase	
<u>SUPPRESSION SKILLS</u>			
S-130, Firefighter Training	Doggett	Course in the design phase	
S-211, Portable Pumps & Water Use	Sather	Final edits	Spring '11
S-212, Wildland Fire Chain Saws	Squires-Kazimir	Course in the development phase	
S-215, Fire Ops in the Urban Interface	Doggett	Course in the development phase	
S-230, Crew Boss (blended learning)	Schepp (contract)	Final edits/certification	Spring '11
S-231, Engine Boss (blended learning)	Schepp (contract)	Field review	Spring '11
S-234, Ignition Operations	Sather	Course is in the design phase (using the LCMS)	
S-260, Incident Bus Mgmt (online)	Schepp (contract)	Final edits/certification	Spring '11
S-273, SEAT Manager	Dunn	Final edits/certification	Spring '11
S-340, Human Resource Specialist	Haney	Final edits/certification	
S-349, Resource UL/Demob UL	Kessler	Course in the development phase	
S-404, Safety Officer	Dunn	Field Reviews	Spring '11
S-470, Air Operations Branch Director	Kessler	Course in the development phase	
S-482, Advanced Fire Mgmt Applications	Sather	Course in the analysis phase	

Estimated Completion refers to the date NWCG Training is projecting to submit the materials to the Great Basin Cache. It takes approximately one to two months from this time for the materials to be printed and available for order. Refer to the NWCG Catalog Part 2: Publications at <http://www.nwcg.gov/pms/pubs/catalog.htm> for order information and updates to the catalog.

For additional information contact Woody Kessler jon_kessler@nifc.blm.gov or 208-387-5796